
MPR & Possible Additional Site Designation(s)MPR & Possible Additional Site Designation(s)

Phase 1 Phase 2* Phase 3 Phase 4 Phase 5
Project

Planning
Scoping and

Working
Groups

Draft MP
and NEPA
Document

Public
Review

and
Comment

Final MP
and NEPA
Document

12 Months

Complete

12-15 months 12-15 months 3-6 months 6-12 months

     We are currently in Phase 2, which began in February, 2009

   * Preliminary ecological characterization of Territorial waters should be available in
      August, 2009
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